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Via Electronic Mail
November 15,2018

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
October 2018 Monthly Progress Report #054

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the October 2018 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.

Hld b Mot

Bennie L. Underwood :
Project Coordinator

BLU/MHS/jr
Enclosure

cc; (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #054

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: October 2018

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

With a letter dated October 3, 2018, the United States Environmental Protection Agency (EPA)
provided the Gary Development Landfill Site PRP Group (Respondents) with comments on the
Addendum to the Quality Assurance Project Plan (QAPP Addendum) for Per- and
Polyfluoroalkyl Substances (PFAS) sampling. A revised QAPP Addendum was submitted to
EPA on October 23, 2018 for approval. In addition, to aid in EPA’s review of the revised QAPP
Addendum, specific responses to EPA’s comments were also provided.

With a letter dated October 11, 2018, EPA provided comments on the revised Remedial
Investigation (RI) Report, dated July 5, 2018. Under a cover letter dated October 26, 2018, the
Respondents provided EPA with a response to EPA’s comments. In follow-up, EPA issued
correspondence requesting that the Respondents cite where in the Administrative Record the
Respondents had determined that the river is more likely the source for contamination in the
southern wetlands. In response the Respondents clarified that they do not discount the landfill as
a potential source of impacts, but that the river is also a probable source based on historical data
and the recent RI activities, and as requested, provided reference to prior Site related documents.
In conclusion, EPA documented in a letter dated November 2, 2018 that the Respondents
proposed RI Report language was not acceptable, and must state that both the landfill and the
river are potential sources of impacts to the wetlands.

In correspondence dated October 12, 2018, EPA notified the Respondents that the Administrative
Warrant providing for Site access had expired, and that all personnel shall refrain from being on-
Site until an extension of the warrant is secured by EPA.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None.
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C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Provide EPA with the revised RI Report by November 12, 2018, and upon approval of the RI
Report, initiate work on the feasibility study. The first step in the feasibility study will be
developing updated preliminary remedial action objectives.

e Receive EPA approval of the revised QAPP Addendum, dated October 23, 2018. Upon EPA
approval of the revised QAPP Addendum, and contingent on Site access, schedule the PFAS
sampling field event.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

* Pursuant to EPA’s request, the Respondents have agreed to sample groundwater for PFAS
compounds. This activity will be scheduled once EPA approval of the QAPP Addendum is
received, and contingent upon Site access being re-established.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.
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